Consent 8/14/2007 ltem #2

SEMINOLE COUNTY GOVERNMENT
AGENDA MEMORANDUM

SUBJECT: Construction Contract: CC-2116-07/JVP - Charter Oaks Wall

DEPARTMENT: Administrative Services DIVISION: Purchasing and Contracts
AUTHORIZED BY: Steve Howard CONTACT: Jacqui Perry EXT: 7114
MOTION/RECOMMENDATION:

Award CC-2116-07/JVP in the amount of $169,222.00 to Paragon Development &
Construction, Inc. of Orlando, Florida, for all architectural/engineering plans and specifications,
labor, materials, clean fill dirt, machinery, coordination, local and state permits and all
incidentals necessary for the demolition of the existing Charter Oaks/Tamarak wood board
fence and the construction of a new 6 foot high brick wall, footer, pilasters and brick planters.

County-wide Ray Hooper

BACKGROUND:

CC-2116-07/JVP will provide for all architectural/engineering plans and specifications, labor,
materials, clean fill dirt, machinery, coordination, local and state permits and all incidentals
necessary to demolish and completely remove approximately 650 feet of the designated
portion of the existing Charter Oak/Tamarak Subdivision wood board fence, including footers,
pilasters and debris and to construct a new 6 foot high brick wall, footer, pilasters and brick
planters.

This MSBU project was publicly advertised as DB-2116-07/JVP since the design of the
proposed replacement wall was included as part of the project scope. The County
received four (4) bids and the Review Committee consisting of Kathy Moore, Program
Manager, MSBU; Paula Seigler, Project Manager, MSBU; and Jerry Matthews, Principal
Coordinator, Public Works - Engineering Division, reviewed the responses. Consideration was
given to the bid price, qualifications and experience of the Contractor.

The Review Committee recommends award of this project to the lowest priced, responsive,
responsible bidder, Development & Construction, Inc of Orlando, Florida, in the amount of
$169,222.00. The completion time for this project is 150 days for substantial plus 14 days to
final, for a total agreement time of 164 calendar days from issuance of the Notice to Proceed
by the County. The backup documentation includes the Tabulation Sheet, and the Award
Agreement references this construction project as CC-2116-07/JVP.

This is a budgeted project and funds are available in the account line for MSBU Fixed Term
Assessment-Contracted Services (075100.530340).



STAFF RECOMMENDATION:

Staff recommends that the Board award CC-2116-07/JVP in the amount of $169,222.00 to
Paragon Development & Construction, Inc of Orlando, Florida, for all architectural/engineering
plans and specifications, labor, materials, clean fill dirt, machinery, coordination, local and
state permits and all incidentals necessary for the demolition of the existing Charter
Oaks/Tamark wood board fence and the construction of a new 6 foot high brick wall, footer,
pilasters and brick planters.

ATTACHMENTS:

1. CC-2116-07_JVP Award Agreement to Paragon Development and Construction, Inc.
2. CC-2116-07_JVP Backup Documents

Additionally Reviewed By:

2 County Attorney Review ( Ann Colby )




CONSTRUCTION SERVICES AGREEMENT
CHARTER OAKS/TAMARAX SUBDIVISION WALL
(CC-2116-07/JVP)

THIS AGREEMENT is dated as of the day of 20

r

by and between PARAGON DEVELOPMENT & CONSTRUCTION, INC., duly
authorized to conduct business in the State of Florida, whose address
ls 2426 Baesel View Drive, Orlando, Florida 32835, hereinafter called
“CONTRACTOR”, and SEMINOLE COUNTY, a political subdivision of the
State of Florida, whose address isg Seminole County Services Building,
1101 East First Street, Sanford, Florida 32771, hereinafter called
“COUNTY”. CQOUNTY and CONTRACTOR, 1in consideration of the mutual
covenants hereinafter set forth, agree as follows:
WITNESSETH:
SECTION 1. WORK. CONTRACTOR shall complete all Work as
o . . o .

specified or indicated in thgégggptract Documents. The Work is
generally described as CC-2116-07/JVP - Charter Oaks/Tamarak
Subdivision Wall.

The Project for which the Work under the Contract Documents is a
part is generally described as CC-2116-07/3VP - Charter Oaks/Tamarak
Subdivision Wall.

SECTION 2. ENGINEER.

(a)  ENGINEER OF RECORD as named in the Contract Documents shall
mean Seﬁinoie County.

(b) “CEI” igs the Seminole County Engineer or COUNTY's
contracted Consultant for construction, engineering and inspection
("CEI") services. As named in the Contract Documents, “CEI” shall mean

Semincle County.

Paragon Development & Construction, Inc.
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SECTION 3. CONTRACT TIME.

{a) All provisions regarding Contract Time are essential to the
performance of this Agreement.

(b} The Work shall be substantially completed as described in
subsection 14.13 of the General Conditions, within ONE HUNDRED FIFTY
(150) calendar days after the date when the Contract Time begins to
run as provided in subsection 2.2 of the General Conditions. The Work
shall be finally completed, ready for Final Pavment in accordance with
subsection 14.9 of the QGeneral Conditions, within FOURTEEN (14)
calendar days after the actual date of Substantial Completion.

{c) The parties acknowledge that the Ceontract Time provided in
this Section includes consideration of adverse weather conditions
common to Central Florida including the possibility of hurricanes and
tropical storms. é;“;

(da) The Contract Time provided in this Section includes thirty
(30) days allocated specifically to CONTRACTOR's responsibility for
utility coordination or relcocation of utilities at or adjacent to the
Project site. The thirty {(30) days shall be deplcted by CONTRACTOR as
float time not impacting Contrelling Work Items on CONTRACTOR’s
critical path scheduling. No Contract Time extensions shall be
considered related to utility coordination matters including, but not
limited to, utility relocations and conflicts unless the utility
related time impacts exceed thirty (30) Days impact on Controlling
Items of Work in accordance with the Project Schedule.

{e) In the event that the Work reguires phased construction,

then multiple points of Substantlial Completion may be established in
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the Supplementary Conditions.

SECTION 4. CONTRACT PRICE.

{a) COUNTY shall pay CONTRACTOR for performance of the Work in
accordance with the Contract Documents on the basis of the Total Bid
{original Contract Price). CONTRACTOR’'s total compensaticn 1g ONE
HUNDRED SIXTY-NINE THQUSAND TWO HUNDRED TWENTY-TWC AND NO/100 DOLLARS
({$169,222.00) subiect only to increases or decreases made in striet
conformance with the Contract Documents.

{b) CONTRACTOR agrees to accept the Contract Price as full
compensation for doing all Work, furnishing all Materials, and
performing all Work embraced in the Contract Documents; for all loss
or damage arising out of performance of the Work and from the action
of the elements or from any unforeséen. or unknown difficulties or
obstructions which may arise or@ge ehcountered in the prosecution of
the Work until the ¥Final Acceptance; and for all risks of every
description connected with the Work.

(e} CONTRACTOR acknowledges that CONTRACTOR studied,
considered, and included in CONTRACTOR's Total Bid (original Contract
Price) all costs of any nature relating to: (1) performance of the
Work under Central Florida weather conditions; (2) applicable law,
licensing, and permitting regquirements; (2) the Project site
conditionsg, including but not limited to, subsurface site conditions;
{4) the terms and conditions of the Contract Documents, including, but
not limited to, the indemnification and no damage for delay provisions
of the Contract Documents.

(d) CONTRACTOR acknowledges that performance of the Work will

Paragon Development & Construction, Inc.
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involve significant Work adjacent to, above, and in close proximity to
Underground Facilities including utilities which will reguire the
support of active utilities, as well as, the scheduling and seguencing
of utility installations and relocatioms (temporary and permanent) by
CONTRACTOR.

(1) In addition to the acknowledgments previocusly made,
CONTRACTOR acknowledges that CONTRACTCOR's Total Bid (original Contract
Price) specifically considered and zelied upon CONTRACTOR's own study
of Underground Facilities, utilities in their present, relocated
{temporary and permanent} and proposed locations, and conflicts
relating to utilities and Underground Facilities.

{(2) CONTRACTOR acknowledges that CONTRACTOR's Total Bid

(original Contract Price} considered and included all of CONTRACTOR's

P

costs relating to its responsibii%ﬁééﬁ tc coordinate and sequence the
Work of CONTRACTOR with the work of COUNTY with its own forces, the
work of other utility conﬁractors, and the work of others at the
Project site.

SECTION 5. PAYMENT PROCEDURES.

{(a) Application for Payment. CONTRACTOR shall submit
Applications for Payment in accordance with Section 14 of the General
Conditions. Applications for Payment will be processed by ENGINEER as
provided in the General Conditions.

() Progress Pavments. COUNTY shall make progress payments on
the basis of CONTRACTOR's Applications for Payment as recommended by
ENGINEEFR, in accordance with Section 14 of the General Conditions.

{c) Final Payment. Upon Final Completion and acceptance of the

Paragon Development & Construction, Inc.
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Work in accordance with subsection 14.9.1 of the General Conditions,
COUNTY shall pay the remainder of the Contract Price as provided in
subsection 14.9.1.

SECTION 6. ADDITIONAL RETAINAGE FOR FALILURE TO MAINTAIN PROGRESS
ON THE WORK.

{a) Retainage under the Contract Documents is held as
collateral security to secure completion of the Work.

(b) In the event that CONTRACTOR fails to physically mobilize
to the Work site as required by Section 6.19 of the General
Conditions, COUNTY may withhold additional retainage to secure
completion of the Work in an amount eqgual to the product of the number
of days after the 31°° day following the Date of Commencement of
Contract Time and the ligquidated damage amount for Substantial

KR
Completion set forth in Section%&%é@ this Agreement. The additional

Sheramiin
retainage will be withheld from the initial and each subsequent
Progress Payment. The additional retainage held under thils subsection
wiil be released to CONTRACTOR in the next Progress Payment following
the ENGINEER's approval of a supplementary Progress Schedule
demonstrating that the reguisite progress will be regained and
maintained as required by Section 6.19.2 of the General Conditions.

{c) If CONTRACTOR is behind schedule and it is anticipated by
COUNTY that the Work will not be completed within the Contract Time,
COUNTY may withhold additional retainage in anticipation of liquidated
damages equal to the product of the number of days after the scheduled

Contract Time {Substantial Completion or Final Completion}) and the

amount of liguidated damages set forth in Section 9 of this Agreement.

Paragon Development & Construction, Inc.
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The additional retainage under this subsection may, at COUNTY's
discretion, be withheld from subsegquent Progress Payments. Any
additional retainage held under this subsection shall be released to
CONTRACTOR in the next Progress Payment following the ENGINEER's
approval of a supplemental Progress Schedule demonstrating that the
requisite progress will be regained and maintained as reguired by
Section 6.19.2 of the General Conditions.

SECTION 7. CONTRACTOR'S REPRESENTATIONS. In order to induce
COUNTY to enter into this Agreement, CONTRACTOR makes the following
representations:

(a) CONTRACTOR has familiarized himself with the nature and
extent of the Contract Documents, Work, locality, and weather; utility
locations; all local conditions;  Chapter 220, Part 1, "Purchasing

e
Code", Semincle County Code; ﬁg%%g%&, state, and local laws:; and
ordinances, rules, policies, and regulations that in any manner may
affeot cogt, progress, or performance of the Work.

{b) CONTRACTOR has studied carefully and considered in its Bid
all reports of investigations and tests of subsurface and physical
conditions of the site affecting cost, progress, scheduling, or
performance of the Work.

(c) CONTRACTOR has studied carefully and considered in its Bid
the Plans and Specifications, performed necessary observatilons and
examinations, and studied the physical conditions at the site related
to Underground Pacilities, utility insgtallations, conflicts,
relocations (temporary and permanent), and all other Underground

Facilities and utility related conditions of the Work and site that
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may affect cost, progress, scheduling, or any aspect of performance of
rthe Work and that its Bid reflects all such conditions. CONTRACTOR, by
submitting its Bid and executing this Agreement, acknowledges the
constructability of the Work under the Plans and Specifications.
CONTRACTOR, by its study, excludes and releases COUNTY from any
implied warranties, including but not 1limited to, the "Spearin
Doctrine®, and acknowledges that the Plans and Specifications are
adequate to perform the Work.

(d) CONTRACTOR has made or caused to be made examinations,
investigations, tests, and studies as 1t deems necessary for the
performance of the Work at the Contract Price, within the Contract
Time and in accordance with the other terms and conditions of the
Contract Documents; and no additional examinations, Iinvestigations,

rw{“_ 3
tests, reports, or similar data @}éé;r will be required by CONTRACTOR

%

for such purposes.

(e) CONTRACTOR has correlated the results of all such
cbservations, examinations, investigations, tests, reports, and data
with the terms and conditions of the Contract Documents.

{£) CONTRACTOR has given ENGINEER written notice of all
conflicts, errors, or discrepancies that it hasg discovered in the
Contract Documents; and the written resolution thereof by ENGINEER is
acceptable to CONTRACTOR.

{(g) CONTRACTOR declares and agrees that the approval or
acceptance of any part of the Work or Material by COUNTY, ENGINEER, or
any agent relating to compliance with the Contract Documents shall not

operate as a waiver by COUNTY of strict compliance with the terms and
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conditions of the Contract Documents.

{h} CONTRACTOR declares and agrees that COUNTY may require him
to repair, replace, restore, or make all things comply with the
Contract Documents including all Work or Materials which within a
period of two (2) vyears from Acceptance by COUNTY are found to be
defective or fail in any way to comply with the Contract Documents.
CONTRACTOR acknowledges that the above two {(2) vear repair, replace,
and restoration period is separate from and additional to CONTRACTOR's
warranty that the Work has been completed in ceompliance with the
Contract Documents. The two (2) year repair, replace, and restoration
period ig not a limitation upon CONTRACTOR's other warranties or
Material and Workmanship Bond.

{1} CONTRACTOR's resident Superintendent at the Work site sghall

T ¢ S
3

b-e JESSIE SLOUM, and this Supe:{:i&;ﬁ%é}dent only shall be utilized by
CONTRACTOR unless otherwise approved by COUNTY Project Manager after
following the procedure indicated in the General Conditions.

(3) CONTRACTOR has studied carefully and considered all permit
regquirements related to performance of the Work. CONTRACTOR declares
and agrees that all costs related to performing the Work in compliance
with the reguirements of all permits at the Contract Price are
included in the Contract Price. CONTRACTOR agrees that it shall be
solely responsible for payment of all fines and penalties of any
nature assessed to CONTRACTCOR, COUNTY, or both by any governmental
entity, district, or authority, or other jurisdictional entity,

relating to all permits regquired for performance of the Work.

{(k} CONTRACTOR acknowledges that the performance of the Work

Paragon Development & Construction, Inc.
cC-2116-07/JVP
Page 8 of 16



under the Contract Documents fulfills a COUNTY, CONTRACTOR and public
purpose. To that end, CONTRACTOR agrees to respond to citizen
complaints, related to alleged damage caused by CONTRACTOR's
performance of the Work, within ten (10} days of receipt of the
complaint from any citizen, ENGINEER, or COUNTY. CONTRACTOR shall
utilize the attached "Report of Unsatisfactory Materials and/or
Service" form to respond separately to each complaint. When a
complaint is brought to CONTRACTOR by a citizen, CONTRACTOR shall
identify the citizen and street address in the "Statement of Problem”.
Responses and action taken by CONTRACTOR shall specifically identify
the problem and specific actions taken. Generic statements such as
*addressed the problem" are unacceptable. If CONTRACTOR fails to
respond within ten (10} days, C?gg?? may take corrective action and
deduct the actual costg of corr%@%ié% action from subseguent Progress
Payments or the retainage.

(1} CONTRACTOR acknowledges that county-owned property obtained
for performance of the Work within the project limits includes
temporary construction easements. In the event that CONTRACTOR faills
to perform the Work within the Contract Time, then CONTRACTOR shall be
solely responsible for payment of all costs for additional or extended
temporary construction easements. CONTRACTOR authorizes COUNTY to
deduct the actual costs of additional or extended temporary
construction easements from subsequent Progress Payments or the
retainage.

SECTION 8. CONTRACT DOCUMENTS .

(a) The Contract Documents which comprise the entire agreement

Paragon Development & Construction, Inc.
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between COUNTY and CONTRACTOR are made a part hereofl and consist of

the following,
(1}
(2)
(3)

(4)

in order of precedence:

This Agreement;

Bid Form, attached hereto as Exhibit A;

Trench Safety Act, attached hereto as Exhibit B; and

American with Disabilities Act Affidavit,

hereto ag Exhibit C;

(b) As

become part of the Agreement between COUNTY and CONTRACTOR.

documents are:
{1)
(2)
(3)
{4)
{5)

Documents;
(6)

(7)

Performance Bond;
Payment Bond;

Material and Workmanship Bond;

L S

f“
. At
Specifications; %%ggyg

Technical Specifications Provided in

General Conditions;

Supplementary  Conditions including

specific forms provided by County's Utility Division;

{8}
(9}
{10)
(11)
(12)

(13)

Notice to Proceed;

Change Orders;

Certificate of Substantial Completion;
Certificate of Final Inspection;
Certificate of Engineer;

Certificate of Final Completion:;

these

any

Paragon Development & Construction, Inc.
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{14) Contractor's Release;

(15) Drawings and Plans;

(16) Supplemental Agreements;

(17) Contractor's Wailver of Lien (Partial);

(18} Contractor's Walver of Lien (Final and Complete);

{19} Subcontractor/Vendor's Waiver of Lien {Final and
Complete) ;

{20) Consent of Surety to Final Payment;

{21) Instructions to Bidders; and

(22) Contractor's Insurance Requirements, Certificate, and
Insurance Policies.

(¢} There are no Contract Documents other than those listed
above in this Section 8. The Con%;§ct Documents may only be altered,
amended, or repealed by a modxgigééﬁon as provided in the General
Conditions.

SECTION 9. LIQUIDATED DAMAGES.

(a) COUNTY and CONTRACTOR recognize that time is essential to
the performance of this Agreement, and CONTRACTOR recognizes that
COUNTY and its traveling public will suffer financial loss if the Work
is not substantially completed as described in subsection 14.13 of the
General Conditions within the time specified below, plus any
extensions thereof allowed in accordance with Section 12 of the
General Conditions. The parties also recognize the delays, expense,
and difficulties involved in proving in a legal or alternative dispute
resolution proceeding the damages resulting from inconvenience to the

traveling public including traffic loading, intersection operations,

Paragon Development & Construction, Inc.
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costs for time, costs of fuel, and costs for some environmental
impacts (excluding actual delay damages which may include, but are not
limited %o, engineering fees and inspection costs) suffered by COUNTY
if the Work ig not completed on time. Accordingly, CONTRACTOR and
CONTRACTOR's Surety agree to pay COUNTY as liguidated damages, and not
as a penalty, FIVE HBUNDRED BIGHTY AND NO/100 ($580.00) per day for
each day CONTRACTOR exceeds the Contract Time for Substantial
Completion until the Work is Substantially Complete. It is agreed that
if this Work is not Finally Completed in accordance with the Contract
Documents, CONTRACTOR shall pay COUNTY asg Iliquidated damages for
delay, and not as a penalty, one-fourth (1/4) of the rate set forth
above.

{b) CONTRACTOR shall pay or reimburse, in addition to the
liquidated damages specified heréﬁmié%OUNTY‘s actual damages which may

e

Pl

A

include, but are not limited to, expenses for engineering fees and
inspection costs arising from CONTRACTOR's failure in meeting either
or both the Substantial Completion and Final Completion dates.

{c} The licgquidated damages provided in this Section are
intended to apply even if CONTRACTOR is terminated, in default, or if
CONTRACTOR has abandoned the Work.

SECTION 10. MISCELLANECUS.

(a) Terms used in this Agreement which are defined in Section 1
of the General Conditions shall have the meanings indicated in the
General Conditions.

(b) No assignments by a party hereto of any rights under or

interests in the Contract Documents will be binding on another party

Paragon Develcopment & Construction, Inc.
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hereto without the written consent of the party sought to be bkound,
and any such assignment shall be void and of no effect. Specifically,
but without limitation, monies that may become due and monies that are
due may not be assigned without such consent (except to the extent
that the effect of this restriction may be limited by law), and unless
specifically stated to the contrary in any written consent to an
assignment, no assignment will release or discharge the assignor from
any duty or responsgibility under the Contract Documents.

{c) COUNTY and CONTRACTOR each binds itself and its partners,
successors, assigns, and legal representatives to the other party
hereto, 1its partners, successors, assigns, and legal representatives
in respect to all covenants, agreements, and obligations contained in
the Contract Documents.

oy ‘“m(_c

SECTION 11. CONTRACTOR'S SPé%ﬁggb CONSIDERATION. In consideration
of CONTRACTOR's indemnity agreements as set out in the Contract
Documents, COUNTY specifically agrees to pay CONTRACTOR the sum of TWO
HUNDRED FIFTY AND NO/100 DOLLARS ({$250.00). CONTRACTOR acknowledges
receipt of the specific consideration for CONTRACTOR's indemnification
of COUNTY and that the specific consideration is included in the
original Contract Price allocated by CONTRACTOR among all pay ltems,
receipt of which is hereby acknowledged.

SECTION 12. NOTICES. Whenever either party desires to give notice
unto the other including, but not limited to, Contract Claims, 1t must
be given by written notice, hand delivered, signed and dated for

receipt, or be sent by certified United States mall, return receipt

requested, addressed to the party for whom it is intended at the place
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last specified. The place for giving of notice sghall remain such
until it has been changed by written notice in compliance with the
provisions of this Section. For the present, the parties designate the
following as the respective places for giving of notice, to wit:

For COUNTY:

MSBU Program

1101 E. First Street

Sanford, FL 32771

For CONTRACTOR:

Jessie Sloum, Superintendent

Paragon Development & Construction, Inc.

2426 Baesel View Drive

Orlando, FL 32835

SECTION 13. CONFLICT OF INTEREST.

(a) CONTRACTOR agrees that it will not engage in any action
that would create a ceonflict O§XE€f?rest in the performance of its
obligations pursuant to this Agéﬁﬁﬁint with COUNTY or which would
violate or cause others to violate the provisions of Part III, Chapter
112, Fleorida Statutes, relating to ethics in government. (See County
Personnel Policy 4.10(F).)

{b) CONTRACTOR hereby certifies that no officer, agent or
employee of COUNTY has any material interest (as defined in Section
112.312 (15), Florida Statutes, as over 5 percent) either directly or
indirectly, in the business of CONTRACTOR to be conducted here and
that no such person shall have any such interest at any time during
the term of this Agreement.

{c) Pursuant to Section 216.347, Florida Statutes, CONTRACTOR

hereby agrees that monies received from COUNTY pursuant to this

Agreement will not be used for the purpose of lobbying the legisliature
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or any other state or federal agency.

SECTION l1l4. MATERIAL BREACHES OF AGREEMENT.

{a) The parties recognize that breaches of the Contract
Documents may occur and that remedies for those breaches may be
pursued under the Contract Documents. The parties further recognize
that the safety of the traveling public 1s of paramount concern.
Therefore, the parties agree that any breach of the Contract Documents
related to life safety, inciuding but net limited to, the maintenance
of traffic requirements of the Contract Documents, shall be considered
a breach of the Contract Documents.

{b} Upon a material breach of the Contract Documents related to
life safety as determined by ENGIﬂEER, the ENGINEER shall is=zue a Stop

Work Order suspending the Work or any specific portion of the Work

' ;
until the conditions are correé%g?%/;\.} If the life safety conditions
giving rise to the Stop Work Order are not corrected within a
reasonable time, as determined by ENGINEER, then the material breach
shall entitle COUNTY to terminate this Agreement. The recognition of
breaches of the provisions of the Contract Documents related to life
gsafety as material breaches shall not be construed as a limitation on
other remedies for breaches or material breaches of the Contract

Documents.

(End of Agreement -~ Signature Page Follows)
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IN WITNESS WHEREOF, the parties hereto have ewxecuted this
Agreement. All portions of the Contract Documents have been signed or

identified by COUNTY and CONTRACTOR or by ENGINEER on their behalf.

ATTEST: PARAGON DEVELOPMENT &
CONSTRUGCTION, INC.

By:
, Secretary PARVEIS MOUSAVI, President
[CORPORATE SEAL] Date:
BOARD OF COUNTY COMMISSIONERS
ATTEST: SEMINOLE CCOUNTY, FLORIDA ‘
By:
MARYANNE MORSE | CARLTON HENLEY, Chairman
Clerk to the Board of YR
County Commissioners of @§q§é§
Seminole County, Florida. DETE:
For the use and reliance As authorized for execution
of Semincle County only. by the Board of County Commissioners
at their . 20
Approved as to form and regular meeting.

legal sufficiency.

County Attorney

Attachments:
Exhibit A - Bid Form
Fxhibit B - Trench Safety Act
Exhibit ¢ - American with Disabilities Affidavit

ARC:i3r
Q7/27/07; 7/30/07
P:\Users\jroyal\Purchasing 2007\Agreements\CC-2116-07-JVP.docC
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EXHIBIT A
BID FORM

SEMINOLE COUNTY, FLORIDA.
FOR THE CONSTRUCTION OF

PROJECT: Charter Oaks/Tamarak Subdivision Wall / MSBU
COUNTY CONTRACT NO. /DB-2116-07JVP (CC~2116~0F/ TvP)

Name of Bidder: PARAGON DEVELOPMENT S congluflion | NC.
Mailing Address: 24 2.0 BAESEL, VIE DR

Street Address: 24 2.6 PALGEL VIEK] DR

City/State/Zip: o RLANDO  Fl. =283y

Phone Number: (407 ) :5’3"’\ q— 2.54=3
FAX Number: ((AC7 jy 244~ oW\ b

Contractor License Number: C ¢ SC A5 05 ¢ 0‘4‘ ‘
E-Mail Address: __PLrdgondeyconsTruclion @ Yahoo ,Corn

TO: Purchasing Division of Seminole County, Florida

Pursuant o and in compliance with your notice inviting sealed Bids (lnvitation for Bid),
Instructions to Bidders, and the other documents relating thereto, the undersigned Bidder, having
familiarized hiroself with the terms of the Contract Documents, local conditions affecting the performance
of the Work, and the cost of the Work at the place where the Work is to be dong, hereby proposes and
agrees to perform within the thme stipulated in the Contract Documents, including all of its component
perts and everything required to be performed, and to provide and furnish any and all of the Jabor,
Material, and tools, expendable Equipment, and il utility and transportation services necessary to
perform the Work and complete in a workmanlike manner, all of the Work required in connection with
the construction of said Work all in strict conformity with the Plans and Specifications and other Contract
Documents, including Addenda Nos. __ ~  through _~ . , on file at the Purchasing
Division for the Total Bid (Contract Price} hereinafier set forth,

The undersigfied Bidder agrees that the Work shall be completed actording to the schedule set
forth in the Contract Documents, '

The undersigned Bidder further agrees to pay liquidated damages as described in the Contract
Documents. '

Bid prices must be stated in words in acoordance with these Instructions to Bidders in the blank
space(s) provided for that purpose,

Bidder acknowledges that it has read and fully understands all Sections of the Instructions To
Bidders,

BID FORM . 006100-1
01/2007 Charter QOaks/Tamarak :
CC-2116-07
Exhibit A

Page 1 of 3



The undersigned, as Bidder, declares that the only persons or parties interested in this proposal as
principals are those named herein; that this proposal is made without collusion with any person,
firm or corporation; and he proposes and agrees, if the proposal is accepted, that he will execute
an Agreement with the COUNTY in the form set forth in the Contract Documents; that he will
furnish the Contract Security, Insurance Certificates, Endorsements, and Policies, that he is aware
that failure to properly comply with the requirements set out in the "Instructions to Bidders” and
¢lsewhere in the Contract Documents may result in a finding that the Bidder is non-responsive
and may cause & forfeiture of the Bid Security.

Attention: Bids shall only be considered from those Bidders who have obtained these
Contract Documents from the COUNTY directly or via the website

(www.seminolecountyfl.oov/pu rehasing).

BID FORM

Pursuant to and in compliance with your Invitation for Bid, the Instructions to Bidders, and other
documents relating thereto, the undersigned hereby agrees to firnish all labor, Materials and Equipment to
do the Work in strict accordance with the Contract Documents and all addenda, if any, issued prior to the
date of this Bid at the Total Bid herein as follows:

. _— a0,
TOTAL AMOUNT WALL BID: \5 8,562,
‘ ' Numbers

onehundred £180 29 THowads '{1\\1‘9— hw@m@l VY%

J (IN WORDS) _

Ja2
TOTAL AMOUNT OF ALTERNATE DRAINAGE BID: \ OQQD 0.
) . Numbers 2
TED Thowsanes sixthuuires o 2 150 50
{IN WORDS) :

1. The Bidder acknowiedges that the Total Amount of Bid stated above includes the sum of $250.00

or 1% of the Bid whichever is greater, specific consideration for indenmification.

2, The Bidder acknowledges that the Total Amount of Bid stated sbove includes compensation for
all Work, labor, permits, bonds, equiptnent, materials, and any and 23l incidental costs necessary
 for the proper execution of the required services.

The Bidder acknowledges the receipt, execution, and return of the following forms:

Section 00100 - Bid Forms, including alternates and addendum, if any,
Section 00150 - Trench Safety Act Form
Section 00160 - Bidder Infotmation Forms (Including W-9)
Section 00300 - Non-Collusion Affidavit of Bidder Form
Section 00310 - Certification of Nonsegregated Facilities Form
‘Required Forms: Public Entity Crimes Form
Conflict of Interest
Drug Free Workplace
Notice of No Bid
Section 00330 — Drug-Free Workplace Form
Section 00630 - Americans with Disabilities Act Form

I§ WITNESS 'WHEREOF, BIDDER has hereunto executed this BID FORM this
U day of Ul 2007 .

Charter Oaks/Tamarak

BID FORM 00100-2
01/20607 )

Exhibit A
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PArgaG o™ DEVELaPENT | N
CONSTRUEN O (N, \9 WMMJ
(Name of BIDDER) {Signature of person signing this BID FORM)

FPARME HoUusAn |

(Printed name of person signing this BID
FORM)

PRESENT
(Title of person signing this BID FORM)

. }
ACCOMPANYING THIS BID IS : PIDDER'S BoND

(insert the word(s) "cashier's check,” bidder's bond," certified check,” or other security as provided by
law, as the case may be) in an amount equal to at least five percent (5% of the Total Bid, payable to the

BOARD OF COUNTY COMMISSIONERS, SEMINOLE COUNTY. FLORIDA

The undersigned deposits above-named security as a Bid guarantee and agrees that it shall be
forfeited to the COUNTY as tquidated damages in case this Bid is accepted by the COUNTY and the
undersigned fails to execute an Agreement with the COUNTY as specified in the Contract Documents
accompanied by the required Payment and faithful Performance Bonds with Sureties satisfactory to the
COUNTY, and accompanied by the required certificates of insurancé coverage, and endorsements.
Should the COUNTY be requited to engage the services of an attoméy in connection with the
enforcement of this Bid, Bidder prowmises to pay COUNTY's reasonable attorney's fees and costs

{including attorney's fees and costs on appeals) incurred with or without suit.

"BID FQRM Charter Oaks/Tamarak 00100-3
0172007
CC-2116-07
Exhibit A
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EXHIBIT B

TRENCH SAFETY ACT (if appleable for this project)
SECTIONS 553.60-553.64, FLORIDA STATUTES

NOTICE TO BIDDERS:

In order to comply with the Trench Safety Act, the Bidder is required to specify the costs of compliance.
These costs are not a separate pay jtem. The Bidder maust also reference the Trench Safety Standards
which will be in effect during construction, and assure in writing that the Bidder will comply with the
applicable Trench Safety- Standards.

IRENCH SAFETY  UNITS OF QUANTITY UNIT EXTENDED

MEASURE MEASURE COST COST

RN

NIEES

. TOTAL §

FPARVIS MasusAV| TARAON DEV ScpnsTeadliod L .

Printed Name . Bidder Name
<

\QM\ oA : ‘T( L&/on

Signature Date
Charter Oaks/Tamarak
BID FORM 00150-1
01/20067
Exhibit B
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EXHIBIT C

AMERICANS WITH DISABILITIES ACT
AFFIDAVIT

The undersigned CONTRACTOR swears that the information herein contained is true and correct and
that none of the information supplied was for the purpose of defranding COUNTY.

The CONTRACTOR will not discriminate against any employee or applicant for employment because of
physical or mental handicep im regard to any position for which the employee or applicant for
employment is qualified. The CONTRACTOR agrees to comply with the rules, regulations and relevant
orders issued pursuant to the Americans with Disabilities Act (ADA), 42 USC s. 12101 ef seq. Itis
understood that in no event shall the COUNTY be held Hable for the actions or omissions of the
CONTRACTOR or any other party or parties to the Agreement for failure to comply with the ADA. The
CONTRACTOR agrees to hold harmless and indemnify the COUNTY, its agents, officers or employees
from any and all claims, demands, debts, liabilities or causes of action of every kind or character,
whether in law or equity, resulting from the CONTRACTOR's acts or omissions in connection with the
ADA.

CONTRACTOR: Paroagon Development 8 Construction Inc
2426 Boeselview Dr
%Qndo FL 32835
Signature: PN\ {Sanctn) 19
Printed Name: Porvis Mousavi
Title: President
Date: SN\ erscoun s ) /e
Affix Corporate Seal
STATEOF  Florida )
}ss
COUNTY OF Seminole )
The foregoing instrument was acknowledged before me this QE 2—7)\‘ day
of. %éﬁ : 20471, by PACVIS MO0 SAV of
Wi ood Dev B CGVLm!r. .. firm), on behalf of the firm. he is

personally Kiown to me or has produced _identification,

Pritt Name __SKHLAT. . CEAFIE

Notary Public in and for the County
and State Aforementioned

Liaiiir

SR NowyPubée- St ofFloids |
£ 3%y Commisson Expires Nov 1, 2008
Commission # DD 447416 '

e J

My commission expires:

AMERICANS WITH DISABILITIES ACT AFFB)?X_}EVP 00630-1

cc211
12/26/2000 Exhibit C - Page 1 of 1




B.C.C. - SEMINOLE COUNTY, FL
BID TABULATION SHEET

BID NUMBER:

OPENING DATE:

CC-2116-07/JVP (DB-2116-07/JVP)
PROJECT TITLE: Charter Oaks/Tamarak Subdivision Wall
July 18, 2007, 2:00 P.M.

ALL BIDS ACCEPTED BY SEMINOLE COUNTY ARE SUBJECT TO THE COUNTY'S
TERMS AND CONDITIONS AND ANY AND ALL ADDITIONAL TERMS AND
CONDITIONS SUBMITTED BY THE BIDDERS ARE REJECTED AND SHALL HAVE NO
FORCE AND EFFECT. BID DOCUMENTS FROM THE VENDORS LISTED HEREIN

ARE THE ONLY BIDS RECEIVED TIMELY AS OF THE ABOVE OPENING DATE AND

TIME.

ALL OTHER BID DOCUMENTS SUBMITTED IN RESPONSE TO THIS

SOLICITATION, IF ANY, ARE HEREBY REJECTED AS LATE.

PAGE: 1of1

ITEM DESCRIPTION

Response #1

Response #2

Response #3

Response #4

Paragon Dev. & Construction Inc.
2426 Baesel View Dr.
Orlando, FL 32835

paragondevconstruction@yahoo.com
Parvis Mousavi

(407) 399-25431 — Phone

(407) 299-0116 - Fax

Conpilog International Co.
452 Osceola Street.

Ste 104-105

Altamonte Springs, FL 32701

conpilog@hotmail.com
Luis Pinzon
(407) 265-9784 — Phone

AJC Construction, LLC
8046A Presidents Dr.
Orlando, FL 32809

alcaputo@aol.com
Alexander Caputo
407-855-5572 - Phone
407-855-4922 - Fax

Cathcart Contracting Co.
1056 Willa Springs Dr.
Winter Springs, FL 32708

mblanton@cathcartcontracting.co
m

Matt Blanton

(407) 629-2900 X21 — Phone

(407) 265-2224 — Fax (407) 677-4212  —Fax

TOTAL AMOUNT OF BID $158,562.00 $203,820.00 $207,000.00 $223,500.00

DRAINAGE ALTERNATE $10,660.00 $7,500.00 $10,000.00 $25,000.00

TOTAL $169,222.00 $211,320.00 $217,000.00 $248,500.00
Bid bond Yes Yes Yes Yes
Trench Safety Act Yes Yes Yes Yes
Bidder Information Form Yes Yes Yes Yes
Non-Collusion Affidavit Yes Yes Yes Yes
Drug-Free Workplace Form Yes Yes Yes Yes
Public Entity Crimes Form Yes Yes Yes Yes

Opened and Tabulated by Jacqui Perry
(Revision Posted July 19, 2007 at 2:30 p.m. Eastern)

Recommendation of Award: Paragon Development & Construction Inc.
(Revision Posted July 27, 2007 at 12:30 p.m. Eastern by R. Hunter)

BCC Agenda Date: August 14, 2007
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